EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-15

2. Agency: 023

3. Bureau: 30

4. Name of this Investment: USAspending - IT Dashboard

5. Unique Project (Investment) Identifier (UPI): 023-30-01-06-01-3303-24

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2009

8.

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

USAspending.gov was originally developed to meet the requirements of the Federal Funding
Accountability and Transparency Act of 2006 (Transparency Act). It also supports President Obama's
program for "Open Government and Transparency". In response to the President's direction to improve
the transparency of government, the Federal Chief Information Officer's (ClIO) Council began working to
create a website/portal that would improve public access to a wide variety of U.S. Government data.
USAspending.gov is a public-friendly website that provides easy access to the expenditures and
payments of Government funds through contracts, grants, loans and other mechanisms. This information
can be searched and sorted by payee, locations and other designations. The following is a GAO report
dated March 12, 2010: http://www.gao.gov/new.items/d10365.pdf. Sub-award reporting data has been
available on USAspending.gov since October (sub-contracts) and December (sub-grants) 2010. The IT
Dashboard was developed as part of USAspending.gov. It provides agencies and the public access to
view details of Federal information technology investments online and to track their progress over time.
The IT Dashboard will display data received from agency Exhibit 53 and 300 submissions, including
general information in over 7,000 federal IT investments and nearly 800 investments classified as major
by the agencies. The following is a GAO report dated July 16, 2010 -
http://www.gao.gov/new.items/d10701.pdf.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

NONE

9.
a. Provide the date of the Agency’s Executive/lnvestment Committee approval of this investment.
2009-07-21
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b. Provide the date of the most recent or planned approved project charter. 2010-12-15

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Angela Smith
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1
and 2010 2011 2012 2013
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”:
3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order

Based
Service
Acquisit
ion
(PBSA)?
Awarded GS35F0623N GSV0008PD021 * * $10.0 Firm Fixed N 2008-05-09 2012-05-08 Full and On-going
0 Price Open operation,
Competition maintenance
and
enhancemen
ts of
USASpendin
g.gov

Awarded GS35F0623N GSI0010AA0062 * * $74.9 Firm Fixed N 2009-12-16  2013-12-17 Follow Onto IT support
Price Competed and
Action engineering
services for
ongoing
operation,
maintenance,
sustainment,
and
enhancemen
ts of IT
Dashboard.g
ov, Data.gov
and related
websites
supported by
the E-gov
initiative
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *

c.Was the Acquisition Plan approved in accordance with agency requirements *

d.If "yes," enter the date of approval? *

e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *

g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. The USAspending.gov, ITdashboard.gov and Smallbusiness.data.gov websites are already being
hosted on a pilot cloud computing platform at NASA Ames.

3. Provide the date of the most recent or planned Quality Assurance Plan 2011-03-11

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s).

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2009-12-16

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2011-01-17
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

FY 08 DME * $0.4 $0.4 2008-05-08 2008-05-08 2008-09-30 2008-09-30 100.00% 100.00%
USAspending.go
v Project: Web
Site Development

FY 09 SS Steady * $0.6 $0.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
State - Operation
and Maintenance

FY 09 DME * $15 $1.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Development

Maintenance &

Enhancements

FY 08 SS Steady * $0.1 $0.1 2008-05-08 2008-05-08 2008-09-30 2008-09-30 100.00% 100.00%
State - Operation
and Maintenance

FY 10 DME DME * $1.2 $0.7 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%
Select Service
Dashboard
capability Employ
functional
upgrades,
enhancements
and maintain
Web site

FY10 SS SS * $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
Program
Management
Outreach and
Communications

FY13 SS SS * * * 2012-10-01 * 2013-09-30 * * *
Stabilize and
sustain hosting
and infrastructure
operation with
minimal
functional
enhancements
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Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

FY13 SS
Implement
operational

business model
and budget

FY14 DME
Employ functional
upgrades
enhancements
and maintain web
site

FY16 SS Fulfill
USASpending.go
V/IT Dashboard
Outreach and
Communications

FY15 SS
Stabilize and
sustain hosting
and infrastructure
operation with
minimal
functional
enhancements

FY 10 SS Select
Service
Dashboard
capability
Governance,
Project
Management &
Budget

FY 10 SS
Program
Management
Governance,
Project
Management &
Budget

DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
SS & & E 2012-10-01 * 2013-09-30 b % 4
DME * * * 2013-10-01 * 2014-09-30 * * *
SS * * * 2015-10-01 * 2016-09-30 * * *
SS * * * 2014-10-01 * 2015-09-30 * * *
SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%
SS * $0.1 $0.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
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Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

FY 10 SS
Program
Management
FTE Costs
(GSA)

FY 10 SS
Ongoing
operations of
Websites - NASA
and Savvis
Governance,
Project
Management &
Budget

FY17 SS
Implement
operational

business model
and budget

FY17 SS Fulfill
USASpending.go
V/IT Dashboard
Outreach and
Communications

FY16 SS FTE
Costs (GSA)

FY 10 DME
Select Service
Dashboard
capability Project
Planning

FY 10 DME
Ongoing
operations of
Websites - NASA
and Sawvis
Employ functional
upgrades,
enhancements

DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
SS * $0.2 $0.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
SS * $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
SS & & E 2016-10-01 * 2017-09-30 b % 4
SS * * * 2016-10-01 * 2017-09-30 * * *
SS * * * 2015-10-01 * 2016-09-30 * * *
DME * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%
DME * $0.1 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
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Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Planned Percent] Actual Percent
Complete Complete

Planned
Completion Datey Completion Date

Planned Start
Date

Actual Start
Date

Planned Cost
(M)

DME or SS Agency EA
Transition Plan
Milestone

Identifier

Actual Cost ($M)

and maintain
Web site

FY 10 DME
Ongoing
operations of
Websites - NASA
and Savvis
Project Planning

FY 10 DME IT
Dashboard
management
Governance &
Budget

FY10 SS
Performance
Dashboard
Hosting and
Infrastructure

FY18 DME
Project Planning

FY14 SS FTE
Costs (GSA)

FY17 DME Web
Site

FY17 DME
Employ functional
upgrades
enhancements
and maintain web
site

FY17 DME
Project Planning

FY16 DME
Employ functional
upgrades
enhancements
and maintain web
site

DME * $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

DME * $1.2 $0.7 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%

DME * * * 2017-10-01 * 2018-09-30 * * *

SS * * * 2013-10-01 * 2014-09-30 * * *
DME * * * 2016-10-01 * 2017-09-30 * * *
DME * * * 2016-10-01 * 2017-09-30 * * *
DME * * * 2016-10-01 * 2017-09-30 * * *
DME * * * 2015-10-01 * 2016-09-30 * * *
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Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

FY15 DME
Employ functional
upgrades
enhancements
and maintain web
site

FY 10 DME Data
Normalization
and definitions

Project Planning

FY 10 DME Data
Normalization
and definitions

Employ functional

upgrades,
enhancements
and maintain
Web site

FY 11 SS
Helpdesk support
planning and
implementation

FY10 SS
Ongoing
operations of
Websites - NASA
and Sawvis
Hosting and
Infrastructure

FY13 SSFTE
Costs (GSA)

FY18 SS FTE
Costs (GSA)

FY18 DME
Employ functional
upgrades
enhancements
and maintain web
site

DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
DME & & E 2014-10-01 * 2015-09-30 b % 4
DME * $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
DME * $0.9 $0.5 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
SS * $0.2 $0.1 2010-07-05 2010-07-05 2010-09-30 2010-09-30 100.00% 100.00%
SS * $1.0 $0.9 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
SS * * * 2012-10-01 * 2013-09-30 * * *
SS * * * 2017-10-01 * 2018-09-30 * * *
DME * * * 2017-10-01 * 2018-09-30 * * *
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Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

FY14 SS Fulfill
USASpending.go
V/IT Dashboard
Outreach and
Communications

FY14 SS
Stabilize and
sustain hosting
and infrastructure
operation with
minimal
functional
enhancements

FY16 SS
Stabilize and
sustain hosting
and infrastructure
operation with
minimal
functional
enhancements

FY16 DME Web
Site

FY16 DME
Project Planning

FY15 SS FTE
Costs (GSA)

FY 10 SS
TechStat Steady
State Operations
and Maintenance

FY10 SS Select
Service
Dashboard
capability
Outreach and
Communications

FY13 DME Web

DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier

SS & & E 2013-10-01 * 2014-09-30 b % 4

SS * * * 2013-10-01 * 2014-09-30 * * *

SS * * * 2015-10-01 * 2016-09-30 * * *
DME * * * 2015-10-01 * 2016-09-30 * * *
DME * * * 2015-10-01 * 2016-09-30 * * *

SS * * * 2014-10-01 * 2015-09-30 * * *

SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%

SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%
DME * * * 2012-10-01 * 2013-09-30 * * *
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Description of
Activity

Site

FY18 SS Fulfill
USASpending.go
V/IT Dashboard
Outreach and
Communications

FY18 SS
Stabilize and
sustain hosting
and infrastructure
operation with
minimal
functional
enhancements

FY14 SS
Implement
operational

business model
and budget

FY15 DME
Project Planning

FY 10 DME
Performance
Dashboard
Employ functional
upgrades,
enhancements
and maintain
Web site

FY10SSIT
Dashboard
management
Steady State
Operations and
Maintenance

FY10 SS
USAspending 2.0
Hosting and
Infrastructure

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:
DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

SS * * * 2017-10-01 * 2018-09-30 * * *

SS * * * 2017-10-01 * 2018-09-30 * * *

SS * * * 2013-10-01 * 2014-09-30 * * *
DME * * * 2014-10-01 * 2015-09-30 * * *
DME * $1.3 $0.7 2010-03-01 2010-02-02 2010-09-30 2010-09-30 100.00% 100.00%

SS * $0.1 $0.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

SS * $0.6 $0.6 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
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Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

FY 10 SS Data
Normalization
and definitions
Governance,
Project
Management &
Budget

FY10 SS Select
Service
Dashboard
capability Hosting
and Infrastructure

FY13 SS Fulfill
USASpending.go
V/IT Dashboard
Outreach and
Communications

FY17 SS FTE
Costs (GSA)

FY16 SS
Implement
operational

business model
and budget

FY15 SS
Implement
operational

business model
and budget

FY 10 DME
USAspending 2.0
Governance &
Budget

FY 10 DME
Performance
Dashboard
Project Planning

FY 10 DME

DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier

SS * $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%
SS & & E 2012-10-01 * 2013-09-30 b % 4

SS * * * 2016-10-01 * 2017-09-30 * * *

SS * * * 2015-10-01 * 2016-09-30 * * *

SS * * * 2014-10-01 * 2015-09-30 * * *
DME * $1.5 $1.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
DME * $0.0 $0.0 2010-03-01 2010-02-02 2010-09-30 2010-09-30 100.00% 100.00%
DME * $0.1 $0.1 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%

Page 15/ 28 of Section300

OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
TechStat
Governance,
Project
Management &
Budget
FY10 SS SS * $0.1 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

USAspending 2.0
Outreach and
Communications

FY13 DME DME 2 2 & 2012-10-01 R 2013-09-30 & 5 &
Employ functional
upgrades
enhancements
and maintain web
site

FY13 DME DME * * * 2012-10-01 * 2013-09-30 * * *
Project Planning

FY18 SS SS & & R 2017-10-01 e 2018-09-30 & & &
Implement
operational
business model
and budget

FY14 DME DME * * * 2013-10-01 * 2014-09-30 * * *
Project Planning

FY15 SS Fulfill SS * * * 2014-10-01 * 2015-09-30 * * *
USASpending.go

V/IT Dashboard

Qutreach and
Communications

FY15 DME Web DME * * * 2014-10-01 * 2015-09-30 * * *
Site

FY 10 DME DME * $0.7 $0.3 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
Program
Management
Governance,
Project
Management &
Budget
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
FY 10 DME DME * $0.1 $0.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
Program
Management
Project Planning
FY10 SS SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%
Performance
Dashboard

Outreach and
Communications

FY 10 SS SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%
Performance
Dashboard
Governance &
Budget

FY18 DME Web DME * * * 2017-10-01 * 2018-09-30 * * *
Site

FY14 DME Web DME * * * 2013-10-01 * 2014-09-30 * * *
Site

FY17 SS SS * * * 2016-10-01 * 2017-09-30 * * *
Stabilize and
sustain hosting
and infrastructure
operation with
minimal
functional
enhancements

FY 11 SS * $0.4 $0.4 2010-10-01 2010-10-01 2011-05-31 2011-05-31 100.00% 100.00%
USASpending -
0o&M

FY11 FTE Costs ss * $0.3 $0.2 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
(GSA)

FY 12 DME DME * $0.1 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
USAspending

and related

dashboards

Development

FY 12 SS Hosting DME * $1.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
and Infrastructure
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Fy11 DME * $0.5 $0.0 2011-08-15 2012-03-16 0.00% 0.00%
USAspending --
migration &
merge of platform
with FPDS

FY 111T SS * $0.7 $0.3 2011-05-01 2011-05-01 2011-09-30 20.00% 20.00%
Dashboard

FY 12 DME DME * $0.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
Performance and
related
dashboards
Development

FY 12 DME IT DME * $0.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
dashboard
Development

FY11 1T DME * $0.3 $0.2 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
Dashboard

FY 11 SS * $0.7 $0.3 2010-05-01 2010-05-01 2011-09-30 20.00% 20.00%
Performance &
Related
Dashboards

FY 12 SSFTE SS * $1.2 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
Costs (GSA)

FY 11 Hosting - SS * $0.7 $0.0 2010-10-01 2010-10-01 2012-01-31 56.00% 0.00%
NASA Nebula

FY11 DME * $0.3 $0.2 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
Performance and
related
dashboards

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
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whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.
2010-01-28

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date
023

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service
023 * * *

$12.0

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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Section E: Performance Information

Measurement Area Measurement
(For IT Assets) Grouping

(For IT Assets)

Table |.E.1a. Performance Metric Attributes

Measurement Indicator | Reporting Frequency Unit of Measure Performance Measure Baseline Year Baseline
Direction Established for this
measure

Technology Operations and
Maintenance Costs

Technology Operations and
Maintenance Costs

Processes and Activities Cycle Time

(Crigination Date)

Agency CIO's are annual Days taken to update  Performance is expected None 2009-10-01
responsible for data. to increase.
evaluating and updating
select IT dashboard data
on a monthly basis.

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2009 50% The target was achieved. Met 2010-09-17
Agency CIO's are annual Days taken to update  Performance is expected 50% 2009-10-01
responsible for data. to increase.
evaluating and updating
select IT dashboard data
on a monthly basis.
Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2010 60% The target was achieved. Met 2011-02-28
Decrease the time to annual Days taken to post data. Performance is expected Monthly 2009-10-01
posting of award, to increase.

contracts, grants and
loans information from
the current time taken to
post information.

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2010 Continous The target was achieved. Met 2011-02-28
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Processes and Activities Cycle Time

Technology Operations and
Maintenance Costs
Technology Operations and

Maintenance Costs

Processes and Activities Cycle Time

Decrease the time to
posting of award,
contracts, grants and
loans information from
the current time taken to
post.

Improve data quality
through the data
improvement process.

Improve data quality
through the data
improvement process.

Improve timeliness -
Decrease the time to
posting of award,
contracts, grants and

annual

2009

annual

2011

annual

2012

annual

Days taken to post data. Performance is expected
to increase.

Monthly

Number of months taken Performance is expected
to address overall data to increase.
quality accuracy,
timeliness and
completeness from
source systems.

Every six months This is an annually
determined result. Actual
result data will be
available after the end of

the Fiscal Year.

Number of months taken Performance is expected
to address overall data to increase.
quality accuracy,
timeliness and
completeness from
source systems.

Every six months This is an annually
determined result. Actual
result data will be
available after the end of

the Fiscal Year.

Days or time taken to
respond.

Performance is expected
to increase.

The target was achieved.

Quarterly

Met

None

Not Due

Every six months

Not Due

Monthly

2009-10-01

2010-09-17

2010-10-01

2010-09-17

2011-10-01

2010-09-17

2010-10-01
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2011

Processes and Activities Cycle Time Improve timeliness -

Decrease the time to
posting of award,
contracts, grants and
loans information from
the current time taken to
post.

2012

Customer Results Customer Satisfaction Of the comments

received at the

USAspending.gov public
discussion forum and

wiki pages, the majority
are suggestions or
positive comments.

annual

2010

Customer Results Customer Satisfaction Of the comments

received at the

USAspending.gov public
discussion forum and

wiki pages, the majority

annual
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annual

Continous

This is an annually

Not Due 2010-09-17
determined result. Actual
result data will be
available after the end of
the Fiscal Year.
Days or time taken to  Performance is expected Monthly 2011-10-01
respond. to increase.
Continous This is an annually Not Due 2010-09-17
determined result. Actual
result data will be
available after the end of
the Fiscal Year.
Number of comments  Performance is expected 55% 2009-10-01
received. to increase.
60% The target was achieved. Met 2011-02-28
Number of comments  Performance is expected 50% 2009-06-15
received. to increase.
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are suggestions,
questions or positive
comments.

2009 55% The target was achieved. Met 2010-09-17
Majority of the comments
received at the
USAspending.gov forum
and wiki pages are
suggestions, questions
or positive comments.
Customer Results Customer Satisfaction Of the comments annual Number of comments  Performance is expected 60% 2010-10-01
received at the received. to increase.
USAspending.gov
website, the majority are
suggestions or positive
comments.
2011 65% This is an annually Not Due 2010-09-17
determined result. Actual
result data will be
available after the end of
the Fiscal Year.
Customer Results Customer Satisfaction Of the comments annual Number of comments  Performance is expected 65% 2011-10-01
received at the received. to increase.
USAspending.gov
website, the majority are
suggestions or positive
comments.
2012 70% This is an annually Not Due 2010-09-17
determined result. Actual
result data will be
available after the end of
the Fiscal Year.
Customer Results Customer Satisfaction Reduce time to respond: annual Days taken to respond. Performance is expected None 2009-06-15
respond to 75% of the to increase.
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Customer Results Customer Satisfaction

Customer Results Customer Satisfaction

Customer Results Customer Satisfaction

comments received.

Reduce time to respond:
respond to 75% of the
comments received.

Reduce time to respond;
respond to 75% of the
comments received.

Reduce time to respond,;
respond to 75% of the
comments received.

2009

annual

2010

semi-annual

2011

semi-annual

2012

5 business days

Days taken to respond.

4 business days

Days taken to respond.

3 business days

Days taken to respond.

2 business days

The target was achieved.

Approximately 75% of
the comments are either
responded to or a
response is prepared
within 5 business days.

Performance is expected
to increase.

The target was achieved.

Performance is expected
to increase.

This is a semi-annually
determined result. Actual
result data will be
available every six
months of the Fiscal
Year.

Performance is expected
to increase.

This is a semi-annually
determined result. Actual
result data will be
available every six
months.

Met

5 business days

Met

4 business days

Not Due

3 business days

Not Due

2010-09-17

2009-10-01

2011-02-28

2010-10-01

2011-02-28

2011-10-01

2011-02-28
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Mission and Business
Results

Mission and Business
Results

Mission and Business
Results

Mission and Business
Results

Executive Functions

Executive Functions

Executive Functions

Executive Functions

The website is more
usable by making
improvements to source
data through the data
improvement process.

The website is more
usable by making
improvements to source
data through the data
improvement process.

The website is more
usable through
generating greater active
participation by agencies

The website is more
usable through
generating greater active
participation by agencies
that provide data.

annual

2011

annual

2012

annual

2010

annual

Percentage of overall
data quality accuracy,
timeliness and
completeness from
source systems.

70%

Percentage of overall
data quality accuracy,
timeliness and
completeness from
source systems.

80%

Number of agencies
participating.

97%

Number of agencies
participating.

Performance is expected
to increase.

This is an annually
determined result. Actual
result data will be
available after the end of
the Fiscal Year.

Performance is expected
to increase.

This is an annually
determined result. Actual
result data will be
available after the end of
the Fiscal Year.

Performance is expected
to increase.

The target was achieved.

Performance is expected
to increase.

None

Not Due

75%

Not Due

95%

Met

80%

2010-10-01

2010-09-17

2011-10-01

2010-09-17

2009-10-01

2011-02-28

2009-06-15
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2009 95% The target was achieved. Met 2010-09-17

* - Indicates data is redacted.
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